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SECTION 1. 

INTRODUCTION 

1.1 PURPOSE 

This report documents the Eighth Nbnth of Progress toward the design of the ATS Gravity 

Gradient Stabilization System. The report covers the period from February 1 to February 

28, 1965. 

1 . 2  SCOPE 

Under Contract NAS 5-9042, the Spacecraft Department of the General Electric Company 

has contracted to provide Gravity Gradient Stabilization Systems for three Applications 

Technology Satellites: one to be orbited at 6000 nautical miles and two to be orbited at 

synchronous altitude. The gravity gradient stabilization systems will consist of the stabilizing 

boom and dampers, attitude sensors, and power control and interface electronics. 
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SECTION 2. 

WORK PERFORMED 

2 . 1  SYSTEMS ANALYSIS AND INTEGRATION 

2 . 1 . 1  G~S/ATS MATH MODEL 

Dynamical equations, including second derivatives, have been derived. 

includes orbit (umbra and penumbra effects) and spacecraft shadow subroutines. Major 

problem area in future efforts centers on establishment of a definitive model for rod thermal 

bending - the current model (GAPS III) is restricted to bending in the plane of the sun vector. 

Work in progress 

2 . 1 . 2  ATTITUDE DETERMINATION PROGRAM 

Efforts continue on the generation of an Attitude Determination Program Design Specification. 

Primary emphasis, however, is still being placed on the completion of the sensor system er ror  

analysis . 
izatiodsun sensor measurements and antenna polarization/RF sensor measurements. In prog- 

ress are analyses of antenna polarization/earth sensor measurements and use of TV as a back- 

up attitude sensor. Preliminary conclusions (based strictly on analytical reasoning and 

neglecting problems of hardware implementation, cost, development schedules, etc. ) can be 

summar izeci as ioiiows : 

Analyses completed since the last monthly progress report include antenna polar- 

1. The RF sensor/antenna polarization measurement system offers the best advantage, 

analytically, of all combinations considered to date. Complete attitude determina- 

tion relative a sirlgie iiije-"f-sigiit i=q-ih*,=a ofill- a simple coordh-ij-e trzysf;forr,z$i;fofi 

to get pitch, roll, and yaw attitude data. Errors  are relatively flat over the entire 

range of ground station coverage. If antenna polarization measurements can be 

provided at acceptable rates and accuracies and if the RF sensor/boom interference 

problem could be resolved satisfactorily (and the RF sensor, in addition, could be 
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shown to meet acceptable cost and schedule criteria) this combination would be the 

recommended prime attitude sensing system. 

2. 

3.  

A s  a close second to the RF sensor/antenna polarization measurement scheme, the 

earth sensor/antenna polarization measurement system offers the next best choice. 

("earth sensor,1f here, is used in the general sense to indicate any sensor which 

measures spacecraft attitude with respect to the earth's local vertical. The particular 

earth sensor choice should be based on definitive tradeoffs between accuracy, cost, 

development time, utility, etc.) Under consideration as an "earth sensorf1 a re  STL's 

"Reliable Earth Sensor," GE's albedo sensor, and a variety of earth horizon scanners 

and "dither" devices. This combination of sensors also offers the advantage of a 

relatively flat e r ror  profile over the range of ground station coverage. 

The solar aspect sensor/antenna polarization measurement and the solar aspect sensor/ 

earth sensor (or RF sensor) measurement systems each have e r ror  profiles which 

tend to "blow upT1 (approach indeterminate solutions) under certain orbit position 

geometries. However, a judicious combination of the two systems allows the 

"blow up" regions to be avoided. In addition, when the earth sensor is inoperative 

due to the sun being in its field of view (prior to and following earth eclipse), the 

solar aspect sensor/antenna polarization measurements are near optimum. Hence, 

with either of the systems of (1.) or  (2.) above, the solar aspect sensor represents 

an excellent choice for a secondary attitude sensing system. (Without antenna 

polarization measurements at acceptable rates and accuracies, the solar aspect 

sensor/earth sensor would be the prime choice. ) 

4. The TV system, used primarily to obtain boom thermal bending and boom dynamics 

data, can be used to advantage to resolve potential ambiguities in other sensor 

systems, to provide real time attitude displays at the ground stations, and to 

provide independent confirmation of attitude determined by combinations of other 

sensors. 

3 
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Equations for L e  above sensor combinations wil 

2 .1 .3  ORBIT TEST P L A N  

,.,e documented in the next quarterly report. 

A preliminary Flight Data Evaluation Plan is in preparation. This and a revised and updated 

orbit test sequence will be included in the next quarterly report. 

2.1.4 ORBIT TEST SIMULATION EXERCISE 

Plans for contributing to (and participating in) an orbit test simulation exercise during the 

months immediately preceding the MAGGE launch have been dropped (per NASA's request). 

The exercise is now limited to an in-house checkout of GE computer programs and personnel 

related duties associated with the operation of those programs. 

2.1.5 SYSTEM REQUIREMENTS STUDIES 

The GAPS 111 program has been modified to allow an evaluation of effects due to the offset 

damper boom and station-deeping thrusters. This will provide the necessary tool for estab- 

lishment of certain alignment tolerances. An analysis of internal disturbance profiles is 

nearing completion and is expected to result in a general specification of acceptable tolerances. 

The characteristic equation for linearized (small angle) motion of ATS - type configurations has 

been programmed and checked by comparison with results of a similar analysis by Tidirg 

and Merrick of Ames Research Center. The program is now being utilized in steady state 

pointing accuracy optimization studies. The study of "uncoupled, '' two-damper system 

has also been initiated for comparison with performance of ATS-type configurations. 

2.1.6 ANALYTICAL STUDIES AND RESULTS 

A preliminary, analytical model of the ATS hysteresis damper has been developed and is 

being programmed for comparative evaluation with eddy current damping in the GAPS I11 

program. The spacecraft response to isolated disturbance torques ("original" vs. "revised" 
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spacecraft configurations) was generated as an input to current configuration tradeoffs at HAC. 

Shell equations, presented in the last quarterly report, a re  being programmed for a compar- 

ative evaluation of beam theory equations currently in use for boom thermal bending predictions. 

The end goal of the shell analysis is to confirm on deny current prediction methods for in- 

plane bending components. 

2 .1 .7  TEST REQUIREMENTS AND PERFORMANCE 

Major emphasis is being given to the definition of component alignment tolerances and 

measurement techniques. 

A s  reported in the Seventh Monthly Progress Report (paragraph 2.5.1) difficulty was 

encountered in maintaining mirror  alignment while the epoxy used for bonding was curing. 

Therefore the new system alignment procedures will not include the attachment of the 

target mirror  to the component by means of epoxy for the following reasons: 

1. Adherence of a target to a component by epoxy would require a development program 

to perfect an installation procedure. 

2. Present thermal requirements require a thermal coating on the alignment surface, 

thus preventing a permanent target mirror installation. 

Present studies indicate that removable target fixtures a re  the best solution to the alignment 

requirement. 

A maximum io0 pole-cm magnetic dipioe requirement has been piaceci on each ATS com- 

ponent. All  acceptance tests of prototype and flight assemblies will now include a magnetic 

dipole test. 

A formal request has been made to NASA/GSFC for waivers to the thermal test requirements 

fo r  component qualification in NASA Specification S2-0102. The waiver requests elimination 
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of one or  two of the three thermal tests (depending on the orbit temperature requirements 

of the specific component). The remaining thermal test (or tests) would be technically 

equivalent to the series of three thermal tests presently required. 

The HAC system test plan for the T3 Dynamic Model and a HAC dipole test report of the 

traveling wave amplifier was received from NASA for GE's review. GE completed the 

review and comments to both documents were sent to NASA along with a revised vibration 

test requirement. (Systems, Memo No. 018 Revision A dated February 23, 1965.) 

Information has been received from HAC that spacecraft magnetic dipole tests will be 

performed on the prototype and all flight vehicles. Present plans for reducing excessive 

dipoles will be accomplished by either degaussing or installation of permanent magnets. 

(ATS Systems Memo No. 030 dated February 12, 1965.) 

General requirements for all ATS temperature sensors have been defined including the expected 

temperature ranges. (ATS Systems Memo No. 032 dated February 25, 1965.) 

2.2 BOOM SUBSYSTEM 

2.2.1 PRIMARY BOOM DEPLOYMENT 

iii order io change the spacecraft inertial properties, tine length of the gravij. graaient rocis 

must be varied in part of the ATS mission. The nominal length of the boom is 150 feet, and 

its minimum length, after initial deployment, is 50 feet. The same motor that deploys 

the primary boom initially is also used for the extension-retraction maneuvers. These boom 

uuveuieiits are  performed ai; the rate of 2 feet per second. - ------ -- 

The motor is stopped almost instantaneously at the end of the retraction sequence, and the 

kinetic energy associated with the moving rod and tip mass must be absorbed. Since the 

extended rods become unstable at very low compressive loads, the question arises as to the 

structural adequacy of the rod itself and the effect on overall spacecraft behavior. An 
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investigation was made to determine the effects of rod extension and retraction rates on the 

structural integrity of the primary booms. The investigation was based on the following 

s imp1 ifying assumptions : 

1. 

2. 

3. 

4. 

5. 

6 .  

Rods have no mass 

Material is stressed below proportional limit 

Small deflection theory 

Spacecraft is undisturbed by shear and moment build-up at root of rod 

Energy of the system is conserved 

No lateral velocity of tip mass when system is stopped. 

Using these assumptions, a set of equations was developed to express rod behavior and the 

problem was set up for computer solution. Results were obtained for rods stopped at the 

50-foot length having tip weights of 10 and 2.6 pounds, retration rates of 2 and 3 feet per 

second, and initial tip eccentricities of 0, 15 and 30 inches. 

Preliminary results indicate that stopping the booms at 50 feet was more severe than stopping 

at greater lengths, and that the maximum bending moments varied inversely as the square 

root of the length and directly as the velocity of retraction. The major results of the 

investigation indicate that the allowable bending moment will be exceeded with the 10-pound 

tip weight, and it is marginal with the 2.6-pound tip weight. The technical aspects of this 

analysis will be presented in the Third Quarterly Report. 

An investigation was begun to eliminate the instantaneous stop which is causing the excessive 

bending moment. The work encompassed controlled acceleration profiles for starting and 

stopping the extension motor during normal and emergency modes. Results were presented 

at a meeting with Globe Industries and deHavilland Aircraft. A workable solution was 

agreed upon for acceleration control during normal mode operation that involves the incorp- 

oration of a control function into the Power Control Unit. Acceleration control is still under 

investigation for the emergency mode of operation. 
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2.2.2 ENVIRONMENTS 

Analysis was performed to establish the thermal response of the damper boom mechanism 

from vehicle deployment to the time of damper boom erection. In performing this work an 

assumption was made for the temperature extremes of the boom mechanism at the time of 

vehicle deployment. Results indicated that a highly polished surface finish would maintain 

temperatures of the tip masses within tolerable limits for pre-extension periods up to 5 1/2 

hours in duration. This condition holds for both MAGGE and SAGGE vehicles. However, 

in the case of the MAGGE vehicle where tip mass extension takes place two days after 

vehicle deployment, temperature variance of the tip masses is considerably widened. 

Accordingly, thermal control may require that the tip masses be thermally insulated on one 

o r  more of their surfaces. This will depend on a definition of tolerable temperature extremes 

by the boom mechanism subcontractor. 

Temperature variance of the center package of the boom erection mechanism is affected by 

temperatures of the CPD and the internal vehicle structure. A maximum temperature of 

+90 F and a minimum temperature of +5OF is anticipated. 

The center package of the boom mechanism will be thermally insulated to minimize heat 

leak from the CPD. 

2.2.2.1 Assumptions 

1. For the MAGGE vehicle, in orbit temperature variation of the inside surface of the 

aft solar cell extension panels is +140°F maximum and -10O0F minimum. 

2. For  the spin stabilized SAGGE vehicle, temperature variation during launch of the 

inside surface of the aft solar cell extension panels is +70°F maximum and +300F 

minimum. 

3. The SAGGE vehicle maintains a spin mode during the launch profile. 

a 



4. 

5. 

6 .  

7. 

8 .  

9. 

10. 

The inside surfaces of the aft solar cell extension panels are not insulated. 

c 0.83. 

For SAGGE, time from vehicle deployment to erection of the damper booms is 

5 1/2 hours. 

For MAGGE, time from vehicle deployment to erection of the damper booms is 

2 hours or 2 days. 

Dimensions of the damper boom opening in the side of the MAGGE or  SAGGE vehicle 

is 5' x 5 1/2" (rectangular). 

The initial temperatures of the boom erection mechanism at the time of vehicle 

deployment is taken as +lOO°F maximum and +200F minimum. 

A vapor deposited aluminum finish can be attained (C x .04)  for each surface of the 

damper booms erection mechanism. 

The center package of the damper mechanism will be thermally insulated to 

minimize heat leak from the CPD. 

hlaximum temperature of tip mass after 2 hours = +1250F 

hIinimum temperature of tip mass after 2 hours = +14OF 
- r - -  :---- 
1 ~ l i l A l l l l C L I I I  ~ C U l ~ G A ~ L U A G  U A  b L p  LUCLUU UIIVA I UUJ 

--- -...-4-..-- Af 4.;- m n c a  nftnr 9 A m r g  = +1?40F 

Minimum temperature of tip mass after 2 days = -56'F 

Ccnter package of boom erection mechanism 

maximum temperature = +90°F 
minimum temperature = +5'F 
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2.2.2.3 Thermal Performance, SAGGE Vehicle 

Maximum temperature of tip mass after 5 1/2 hours = +105'F 

Minimum temperature of tip mass after 5 1/2 hours = +5. O°F 

Center package of boom erection mechanism 

maximum temperature = +90°F 
minimum temperature = +5'F 

Validity of these findings is dependent upon the assumptions made in Items 1 through 

of paragraph 2.2.2.1. 

2 . 2 . 3  TELEMETRY 

An investigation was completed into the optimum pressure transducer for use in the Boom 

Subsystem with particular regard to simplicity in curcuitry required in the Power Control 

Unit. The transducer selected is a potentiometer type supplied by the Computer Instrument 

Corporation. 

from 0 to -5 volts as required by ATS telemetry. GE is specifying a range of 0 to 25 psia 

in order to allow for pressurization up to one atmosphere above design level as required by 

ATS environmental specifications. 

This instrument meets ATS environmental specifiecations and delivers an output 

2.2.4 TV TARGETS 

In order to simplify the design of the boom tip target (TV target) attachment, it has been 

proposed that the targets remain fixed to the booms at the angle required for stowage, flush to 

the vehicle lrskintl during boost. This angle has been determined to be 50 degrees to the rod 

cei~ter!ii;e. Althmgh the t z g c t  wi!! hme 2 peferred orient.at.inn with res*pect to the vehicle 

axis during launch, it is best to assume that orientation about the rod centerline is the worst 

case due to  rod twisting. 

The adequacy of this suggested design is dependent on the effect it will have on the TV Camera 

requirements since substantid light loss is caused by the 50-degree target mounting angle. 

10 



2.2.5 SUBSYSTEM INTERFACE 

Definitions have been established at  the Damper Boom/CPD interface with respect to the 

mountings of boom deployment monitor switches and wire harness latch-down device on the 

top surface of the CPD. Further design is in process to define the interface more precisely. 

2.2.6 SUBCONTRACT ACTIVITIES 

A preliminary definition of the Boom Subsystem for  both the thermal and dynamic models 

(T2 and T3) was prepared by the resident deHavilland Systems Engineer in conjunction with 

GE Thermal and Dynamic Analysis groups. The document was submitted for GE project 

acceptance before it is sent to deaavilland. 

2.3 COMBINATION PASSIVE DAMPER (CPD) 

2.3.1 SUMMARY 

Major events for the month include: 

1. 

2. 

3. 

4. 

The first in-house Design Review of the CPD was held 12 February at GE. 

Received NASA direction (February 17, 1965) to buy the hysteresis damper for 

use in ihe ZPE. 

The method of caging the damper boom and the eddy current damper was questioned 

from a reliability standpoint, and redesign studies were initiated on February 26, 

1265. 

Redesign of the caging mechanism will necessitate lengthening the overall CPD 

package. In view of the proposed changes in the HAC vehicle; it has been assumed 

that the package may be changed as  required for a new caging mechanism. 

11 
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2 . 3 . 2  DESIGN EFFORT 

2 . 3 . 2 . 1  Configuration Status 

The first Design Review for the CPD was held at GE on February 12, 1965. This design is 

shown in Figure 1. In attendance at the Design Review meeting were Mr. L. G. Gitzendanner 

and Mr. B. D. Bedford, Consulting Engineers from General Electric Advanced Technology 

Laboratories, Schenectady, N. Y. as well as a number of engineers from the Spacecraft 

Department. Comments brought up during the Design Review are  being reviewed and action 

taken where required. No major discrepancies in the CPD design were uncovered during 

the review. 

As  a result of a policy discussion from NASA, GE has initiated action to procure the hysteresis 

damper from TRW Space Technology Laboratories 

The method of caging the damper boom and the eddy current damper is being reviewed, and a 

major change to the current CPD configuration may result from any resulting redesign. The 

current boom caging system as shown in Figure 2,  consists of four spring loaded pins @ which 

are restrained during launch by a c a b l a  . Built onto these four prime boom caging pins are 

appendages@ containing smaller pins@ which cage the eddy current damper. All  pins f i t  

into straight holes on the boom structure@ and damper @respectively. Upon cable slacking 

(as the result of activation of gyrotechnic dimple motors)@ ,the pins a re  withdrawn from the 

holes by kidividuai sp r ingseo f  approximately 50 -pound force. m e  normal withdrawai force 

is carefully controlled at assembly to be in the order of ounces. This system was selected 

over other methods because of its compactness, simplicity and similiarity to release 

mechanismsused successfully on the Nimbus project. The reliability of this system was 

qiiestioiied based on tine possibility of "cocking" action, burrs, etc. , which mignt prevent the 

withdrawal of any one of the eight pins involved. It was recommended by the customer that a 

"Marman Clamp" type approach be studied, and to alleviate the severe space restrictions 

formerly imposed on the design, a ground rule was established that the CPD overall envelope 

could be enlarged if necessary. This tentative relaxation of space restrictions and envelope 

n - 
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size was based on the recently proposed redesigned HAC vehicle which allows more space 

in the CPD area. Other caging approaches are also being studied. 

Final revisions to Specification SVS-7331 for the Passive Hysteresis Damper have been made 

and the document will be issued early in March. Modification to the specification for the 

complete Combination Passive Damper (SVS-7314) are  in process. It is planned to issue this 

specification later in March. 

2.3.2.2 Diaphragm Clutch 

Data for force vs. displacement curves for the diaphragm was taken. Two diaphragms were 

evaluated; each diaphragm was a 12-lobe, square plate design but the thicknesses were 
different. Both designs showed a reduction in force output after having been cycled 200 times 

(as compared to an expected 60 cycles in orbit and an additional 40 cycles in ground testing). 

The thicker diaphragm showed a reduction of about 20% in force vs displacement and the 

thinner model had a 10% reduction. This change is attributable to the material yielding 

in the highly stressed areas but there was no signs of fatigue cracks. Another design is 

being prepared which incorporates stress-reducing slots. 
I 

2.3.3 DEVELOPMENT ENGINEERING ACTIVITIES 

Tests were  run during February to evaluate the amount of hysteresis damping which was 

present in the magnetic torsioned restraint element of the eddy-current damper. It was 

determined that the hysteresis loss observed when the rotor was rotated through the full *45 

range was about 10% of that loss which is specified as the design goal of an equivalent 

hysteresis damper. This 10% value of hysteresis loss has been included in the eddy-current 

damper specification. However, it was also found that if the rotation of the rotor was kept 

within 2 10' (a condition which more nearly simulates actual orbit operation after initial 

settling of the space vehicle) the hysteresis loss was well within the ?lo% limit. 

0 
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In an effort to achieve further reduction of the hysteresis damping, flux in the air gap was 

reduced and the configuration of the magnetic pole pieces was changed. 

reduced hysteresis loss but also caused a loss in linearity of the curve of displacement vs 

torsional restraint torque. 

These changes 

It had been found previously that the optimum configuration of the damper required the use 

of a copper damping disc. I€ the flux in the air gap in which the disc rotated could be increased 

sufficiently , then it could be possible to use an aluminum damper disc with its attendant 

weight advantage. One technique which appeared worthwhile was to increase the length of 

permenent magnets used to provide the flux, However, in the tests performed it was deter- 

mined that no appreciable increase in flux density was obtained with longer magnets (the 

longer magnets would still fi t  within the present configuration). 

Another series of tests demonstrated that, if the magnets used for the eddy-current damper 

a r e  not positioned properly with respect to the magnetic torsional restraint element, its 

functional characteristics will be adversely affected. The layout of the parts of the eddy- 

current damper were rearranged to permit optimum location of the critical parts, especially 

the location of the damping magnets with relation to the torsional restraint magnets. Sub- 

sequent tests confirmed that the new layout reduced the adverse effects to about 10% of their 

original value. 

- 7 -  " slues I . .  

in a design of the suspension which will support all the expected external and internal loads. 

Sensitivity coefficients were computed which indicate the extent of performance degradation 

associated with deviations from the established value for each design parameter. 

esia'uli&pd for &sQn psrmeters for tp*e diar,ag*&iz S'r;qeaEiq rcsu!ting 

2 . 3 . 3 . 3  Hysteresis Damper 

A series of tests was conducted to measure the  load carrying capabilities of an 

engineering model of the hysteresis damper. To perform these tests, the Low 

Order Force Fixture (LOFF) was used as shown in Figure 3.  In the radial force vs dis- 

placement tests, it was found that characteristic curve was identical regardless of the radial 



Figure 3.  Load Carrying Capability Measurement Test Setup on the 
Low -Order Force Fixture 
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direction from which this force was applied. This characteristic was also checked with the 

daniper rotated about 40° and again found to be identical. 

torque tests, it was found that the theoretical design value was about 5% under the value 

actually measured but that this measured value was about 10% above the force specified. 

'l'he discrepancy was  due to the limitations of engineering type calibration equipment in 

accurately setting the "flex-pivot" suspension system during assembly. This limitation would 

not exist in fabrication of qualification and flight hardware. No axial force measurements were 

In the %ocking" or  overturning 

1 

iiiatle because the stiffness in this direction far exceeds the minimum specified and, in fact, 

exceeds the capacity of the LOFF to measure the axial force. 

2.3 .3 .3  Subcontract Activities 

2 .3 .3 .3 .1  Angle Detector 

Dynamics Research Corporation (DRC) has completed their work on the initial design of 

the angle detection system and submitted a report covering the effort. Including in the initial 

design effort was the preparation of a block diagram, circuit design for critical elements, a 

brief analysis of their circuit design and preliminary mechanical drawings of the hardware. 

Their electronic circuits were discussed with GE electronics consultants who made recom - 
mendations regarding circuit simplification, reliability improvement and stabilization. 

Their work also included preparation of a cost proposal. The cost figure submitted was 

1 
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indicate that possibly they did not realize the seriousness of many of the problems of the 

detector and only after they had completed the initial design phase were they able to fully 

evaluate the effect of all design requirements. 

I Because of the high cost of this proposal, GE is again looking at the possibility of "making" 

rather than "buying" this item. A design study is under way to prepare a feasible design 
~ 

~ 

and determine what the cost might be to make this detector. 
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2.3.3.3.2 Solenoid 

The quotations of three vendors (G. W. Lisk, Anderson Controls, and Koontz-Wagner) 

appear to have considerable merit. While the first vendor has taken exception to the size 

of the component if the force vs travel specification is to be met, the other two vendors 

have stated that they can meet all requirements. Because it is felt that these two vendors 

have not thoroughly analyzed the specification and to appraise the relative competence of 

these vendors, it is planned to visit all three and discuss the design. 

I 

It has been decided that power to the solenoid will be regulated to -24 volts to f 2.5 volts. 

This regulation was found to be necessary to prevent size and weight of the solenoid from 

becoming completely accpetable. 

2 . 3 . 3 . 4  Test Equipment 

The air bearing for the Advanced Damping Test Fixture(ADTF) was received and acceptance 

tested. Motoring torques in the bearing were measured and found to be appreciably less 

than the 1 dyne-cm specified. Data was also taken to determine the gas supply pressure 

to be used when operating with various loads suspended from the bearing to maintain the 

motoring torques near zero value. The torques pick-off parts which are to be used with the 

air bearing have been installed and preliminary tests were started. 

I 

The vendor has experienced some difficulty in obtaining a satisfactorily seat for the 

air bearing to be used with the second LOFF. 

for late in March. 

Delivery of this unit has been rescheduled 1 

2.4 ATTITUDE SENSOR SUBSYSTEM 

I 2.4.1 SOLAR ASPECT SENSOR 
I 

An internal design review was held on February 26th to discuss the electronics, packaging 
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and thermal design as well as the optical design. The temperature limits of the new satellite 

configuration do not present a problem, but an unresolved area may be an apparent in- 

compatibility between the thermal coating and the optical alignment surface. 

2 . 4 . 1 . 1  Analytical Activities 

A change in the requirements to Specification SVS-7325 was investigated to lower the 3-year 

drift on film resistors. The new limits a re  5% for carbon film resistors and 21% for  

precision metal film resistors. 

The use of tape cable to interconnect the printed circuit boards in the SAS electronics unit 

was discussed with Reliability Engineering. No problems are  forseen with Adcole's applica- 

tion. However, the topic will be given further study. Adcole was instructed to use commercial 

cable connectors (no gold plating) on the wooden, thermal and structural models of the Solar 

Aspect Sensor. 

2 . 4 . 1 . 2  Subcontract Activities 

'The following items pertaining to the Solar Aspect Sensor subcontract were discussed with 

Adcole during the month: 

1. 

2. 

3 .  

4. 

5 .  

Status of the optical and electrical design 

Effects of SAwc,ifir?&inn SVS-?325 on the e lec t rmk des@- zmd the ~ c c ~ r a c g  

Testing to be done by Adcole and the test equipment to be used 

Method of alignment and reference marks 

Method of measuring each sensor temperature and the detector to be used. 

2.4.2 TV CARlERA SUBSYSTEM 

2.4.2.1 Video Bandwidth 

Studies of video output bandwidth were continued during February. Three video band- 

width fi l ters (on loan to GE from NASA/GSFC) were used with a Lear-Seigler Camera System 
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(Model 0431B) to limit the bandwidth to 1.5 ,  2.5 and 3 . 5  mc/s. For comparison, tests were 

also conducted at a full bandwidth of 6 mc/s using no filter. Photographs were taken of the 

monitor and oscilloscope presentation of a model TV target 1.2 inches in diameter. Results 

of these tests are shown in Figure 4 for the different illumination angles at bandwidth of 

3 . 5  mc/s and at 6 mc/s. 

The cutoff frequency and rolloff rate of the 3.5 mc/s filter closely approximates the require- 

ments of the TV camera specification. Additional tests were started using injected noise, but 

the nose generating equipment was not capable of producing a signal-to-noise ratio worse than 

30 db with the filters in. 

GE was directed by NASA/GSFC to use a video baseband which is 3 db down at 3 . 5  mc/s and 

approximately 60 db down at 60 mc/s. 

It was agreed that an output signal to noise ratio of 30 db after detection will be sufficient 

to give a good probability of detecting the booms. 

The time required to exhaust the cameras and electronics unit below the critical corona 

pressure was calculated as a function of the size of the venting port. A s  a result of these 

investigations and discussions of venting requirements with NASA/GSFC during the month, 

the component specification was revised to incorporate a change in the depressurization 

r e  quire ment . 

L 

2 . 4 . 3  POWER CONTROL UNIT 

I wiring of the component breadboard model and engineering test rack was  completed, except 
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WHITE TARGET 
WORKING DISTANCE: 1.2 I N .  D I A  TARGET A T  20 F E E T  
TARGZT SURFACE LNCLINED 45O T O  CAIYEUi L I N E  OF S I G H T  
ILLUMINATION: 178 FOOT-CANDLES ON TARGET 
L I G H T  INCLINED 15' O F F  CAMEKA LINE O F  S I G H T  
BANDWIDT3 6 MC/S (WITHOUT F I L T E R )  

OSCILLOSCOPE PRESENTATION OF TARGET PULSE 
SWEEP: 0.5 VOLT/CM VEKTICAL DEFLECTION 

2 pSEC/CM HORIZOtJTAL DEFLECTION 

Figure 4. Video Bandwidth Tes t  Results (Sheet A) 
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WHITE TARGET 
WORKING DISTANCE: 1.2 I N .  DI;I TARGET A T  20 F E E T .  
TARGET SURFACE INCLINED 45O TO CAMERA L I N E  OF S I G H T  
ILLUMINATION: 178 FOOT-CANDLES ON TARGET 
LIGHT INCLINED 15O OFF CAMERA LINE O F  S I G H T  
BANDWIDTH 3.5 MC/S (WITH F I L T E R )  

OSCILLOSCOPE PRESENTATLOli OF TARGET PULSE 
SWEEP: 0.5 VOLT/CM VERTICAL DZFLECTLON 

2 pSEC/CM HORIZO!Cl'AL DEFLECTION 

Figure 4. Video Bandwidth Test Results (Sheet B) 
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WHITE TARGET 

TARGET SURFACE INCLINED 45O TO CAMERA LINE OF S I G H T  

LIGHT INCLINED 30° O F F  CAMERA L I N E  O F  S I G H T  

SIGNAL-TO-NOISE RATIO: 15 DB 

WORKING DISTANCE: 1.2 I N .  D I A  TARGET A T  20 F E E T  

I L L U ~ l I N A T I O N :  178 FOOT-CANDLES ON TARGET 

BANDWIDTH: 6 MC/S (WITHOUT F I L T E R )  

OSCILLOSCOPE PRESENTATION OF TARGET PULSE 
SWEEP: 0.5 VOLT/CM VERTICAL DEFLECTION 

2 pSEC/CM HORIZOPTTAL DEFLECTlON 

Figure 4. Video Bandwidth Tes t  Results (Sheet C) 
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W;ILTE TARGET 
WORKING DISTANCE: 1.2 I N .  D I A  TASGET A T  20 F E E T  
TARGET SURFACE IXCLIYDED 45O TO CAMERA L I N E  OF S I G H T  
ILLUblINAT1OPi: 178 FOOT-CANDLES ON TARGET 
LXGHT I N C L I N E D  30° O F F  CAFlEk4 L I N E  O F  S I G H T  
BANDWXDTH: 3.5 MC/S (WITH FILTER) 

OSCILLOSCOPE PRESENTATION O F  TARGET PULSE 
SWEEP: 0.5 VOLT/CM VERTICAL DEFLECTION 

2 pSEC/CM HORIZONTAL DEFLECTLON 

Video Bandwidth Test R e s u l t s  (Sheet D) 

Figure 4. Video Bandwidth Test  Results (Sheet D) 
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J H I T E  TARGET 
WORKING DISTANCE: 1.2 I N .  D I A  TARGET A T  20 FEET 
TARGET SUXF.L\CE I N C L I N E D  30° T O  C A i 4 E M  LINE O F  S I G H T  
ILLUMINATION: 1780FOOT-~CXNDLES ON TARGET 
LIGHT I N C L I N E D  45 O F F  CAblEIC LINE O F  S I G H T  
BANDVIDTII: 6 MC/S (IJITHOUT F I L T E R )  
SIGNAL-TO-NOISE RATIO: 23 DB 

O S C l L L O S C O P E  PRESENTATION OF TARGET PULSE 
SWEE2: 0.5 VOLT/CM VERTICAL DEFLECTION 

2 pSEC/CM HORIZONTAL DEFLECTION 

Figure 4. Video Bandwidth Test Results (Sheet E) 

26 



WHITE TARGET 

TARGET SURFACE INCLINED 30° TO CAMEM LINE OF SIGHT 

LIGHT INCLINED 45' OFF CArlERA LINE OF SIGHT 
BANDWIDTH: 3.5 MC/S ( W I T H  FILTER ) 
SIGNAL-TO-NOISE RATIO: 23 DB 

WORKING DISTANCE: 1.2 I N .  D I A  TARGET AT 20 FEET 

ILLUMINATION: 178 FOOT-CANDLES ON TAXGET 

OSCILLOSCOPE PRESENTATLON OF T"iRGET PULSE 
SWEEP: 0.5 VOLT/CM VERTLCAL DEFLECTLON 

2 pSEC/CM HORIZONTAL DEFLECTION 

Figure 4. Video Bandwidth Test  Results (SheetF) 



for the separation timer, modifications required for motor speed control and possible 

changes to the event ladders. Preliminary testing was performed to demonstrate immunity 

to conducted interference in the low to medium frequency range (50 cps to 10 Kc/s). 

2 . 4 . 3 . 2  Mechanical Design 

An updated parts list, based on the latest schematic, is being prepared so that advance ordering 

of prototype and flight parts can begin. An order to hold the assembly of the modules associated 

with the temperature sensors was issued pending resolution of the type of temperature detec- 

tors to be used. 

2 . 4 . 3 . 3  Electrical Design 

Preliminary design is being continued in the areas of the separation timer, motor speed 

control and regulated pulse driver for the CPD clutch solenoid. The use of HAC temperature 

sensors may require some modifications to the telemetry monitoring resistors and reference 

power supply. 

Since the electromechanical brake in the armature circuit of the extension and scissoring 

motors was  presenting a considerable problem in the speed control at low voltages, it has 

been decided to put the brake in shunt, parallel to the field winding. A series resistor 

imy be cut into the circuit as the brake releases to reduce its holding current drain. Speed 

coiiti-ol Wiii be upen ioop by varying ihe appiieci voitage according to a precietermined iinear 

relation without sensing the motor current. 

It has been agreed with NASA/GSFC to use a discrete command with a duration of 100 milli- 

;icc\jiidfi io operate the ZPE clutch solenoid, r a k e r  than a squib-type commanci with a 50-  

millisecond duration. Since the HAC current limiter will open at a current drain of 10 amperes 

for greater than 500 milliseconds, no danger exists of burning out the solenoid by the appli- 

cation of a long-duration execute pulse. 

The logic for video switching is presented in Figure 5. 
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2.4.3.3 Component Specification 

A preliminary component specification was released and distributed for review. Comments 

will be incorporated into the final document. 

2.5 QUAL, ITY CONTROL 

2.5.1 ALIGNMENT TESTING 

A s  reportedinparagraph2.1.7, Testing, results of the recommended method for aligning 

ATS components were marginal. Since then, a program was presented for review by Design 

Engineering for assuring proper alignment. The program will be implemented by Engineering 

and Manufacturing. Details will be presented in a subsequent report. 

2.5.2 BOOM SUBSYSTEM 

An internal design review was conducted by members of the Quality Control and Test. 

Equipment Engineering group for the Primary Boom Test Panel. Comments made during 

the review are to be incorporated into the final design. 

Test Requirement TR No. 11007 was issued; it defines the equipment required to perform 

Engineering Qualification and Acceptance tests that are presently planned. 

2.5.3 COMBINATION PASSIVE DAMPER 

Test Requirement No. 11008 was issued which defines the equipment for damper testing. 

2.5.4 ATTITUDE SENSOR SUBSYSTEM 

Details of the Quality Control requirements for the manubcturing 

Aspect Sensor were discussed at the Adcole Corporation facility. 

noted problems were reviewed . L 
and testing of the Solar 

Corrections of previously 
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2.5.5 MATERIALS AND PROCESSES 

The bearing sizes dictated by the design of the rod deployment mechanism prevent use of 

normal techniques in applying the recommended dry film lubricant to all bearing surfaces. 

Torsion wire springs were assembled into the GE working model that was presented at the 

NASA debriefing session of the STL damper.on February 2,  1965. 

Tensile samples were cut from annealed 0.012-inch thick BeCu stock to be used as the Belle- 

ville spring in the clutch mechanism of the Combination Passive Damper. The samples will 

be heat treated with the actual piece parts. 
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SECTION 3 .  

RE LIABILITY 

i 

A review was made of prior test data available through the Interservice Data Exchange 

Program documentation, the listings by the Battelle Institute and GE parts history data in 

preparation for  an item by item review of the Parts Qualification tasks. 

Available parts cost information and testing costs were reviewed, and an analysis was 

prepared of the reliability risks and mission criticality based upon the times given in the orbit 

test plan. 

the relative contribution of "PARTS QUAL" testing effort per line item can be judged in 

arriving at a final program cost and plan. 

These factors have been combined to provide a weighted figure of merit by which 

A similar tradeoff study was made for line items involved in the deHavilland Drive Unit. In 

this study, a complete unit was used as a "test bed" for parts qualification testing in combin- 

ation with the testing of reduced numbers of individual part specimens. 

Results of these Reliability investigations will be available in March. 

in detail in the Third Quarterly Progresss Report. 

They will be published 
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SECTION 4. 

SPECIFICATION STATUS 

The following lists the number and title for each component specification associated with the 

ATS Gravity Gradient Stabilization System. The Space Vehicle Specification (SVS) number 

designates the particular document which is recorded and controlled within the GE Space- 

craft Department. 

Specification No. 

SVS-7306 

svs- 7 3 07 

svs- 7 3 10 

svs-7314 

svs-7315 

SVS- 73 16 

svs-7325 

svs - 7 33 1 

svs-7338 

Title 

Solar Aspect Sensor-ATS 

Power Control Unit-ATS 

TV Camera Subsystem-ATS 

Combination Passive 
Damper 

Angle Detector 

Boom Subsystem 

Standard Parts, Mater ia ls  
and Processes, Use of 

Passive Hysteresis 
Damper 

Standards, Engineering 
Equipments 

Status 

Revision A 
12/22/65 

Review 
(Awaiting Comments) 

Review 

Review 

12  /3 1/64 

Review 

Revision C 
12/3 1/64 

Review 

1/12/65 



SECTION 5. 

SCHEDULES 

The schedule for the systems to be delivered for use by the spacecraft contractor is 

currently being evaluated to establish the effect of changing the hysteresis damper from a 

"make" to a "buy" item. Preliminary evaluation indicates that the delivery for the systems 

will be as follows: 

Engineering Unit (T4) 

Prototype Unit 

Flight Unit No. 1 (F1) 

Flight Unit No. 2 ( F4) 

Flight Unit No. 3 (F5) 

15 October 1965 

15 April 1966 

15 September 1966 

15 October 1966 

15 November 1966 

These dates will be verified upon completion of the negotiations with the hysteresis 

damper vendor. It is estimated that the negotiations and schedule updating will be com- 

pleted during the next reporting period. 
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